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ESTIMATE RUN 09/07/2018

ESTIMATE SUMMARY 03:54:21

CONTID: C20885         ESTIMATE NO: 0005 PROG 2005

PCN: 20885-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: MILE POST 194.04 TO MILEPOST 199.4 PERCENT TIME:

PROJECT NO: NHPP0252-447                  

I-25: COUNTY LINE ROAD TO BELLEVIEW AVENUE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,365,630.37 PARTICIPATING $ $ 2,419,033.07

AWARD PROJECT AMT: 11,118,295.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
73,500.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,477.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.66

WORK DAYS

WORK DAYS

69.26%

3,801,029.46

2,419,033.07

2,492,533.07

2,487,055.68

$

$

$

$

8,564,600.91

0.00

8,564,600.91

73,500.00

8,638,100.91

-166,774.43

0.00

8,471,326.48

0.00

AMOUNT DUE 8,471,326.48 2,487,055.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,487,055.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

89.5 TIME ALLOW: 205

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

08/25/2018

11/30/2017

12/15/2017

01/12/2018

04/02/2018
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

30.000

EACH

100.00000

0010 *Removal of Asphalt Mat (Planing) 294,344.000

89,882.000

202-00240  
 

968,249.52384,226.000

226,502.64

458,097.000

SY  

2.52000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

32,800.000

SF  

1.35000

0020 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

6,250.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

100.00000

0030 *Removal of Guardrail Type 7 244.000

0.000

202-01170  
 

24,400.00244.000

0.00

350.000

LF  

100.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

225.00000

0040 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

3,250.00000

0045 *Clean Inlet 168.000

0.000

202-04010  
 

30,240.00168.000

0.00

185.000

EACH

180.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

140.00000

0055 *Potholing 6.000

0.000

203-01597  
 

1,110.006.000

0.00

45.000

HOUR

185.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,100.000

LF  

4.75000

0065 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

3,500.000

LF  

2.00000

0070 *Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

900.001.000

0.00

3.000

EACH

900.00000

0075 Storm Drain Inlet Protection (Type III) 168.000

0.000

208-00056  
 

50,400.00168.000

0.00

185.000

EACH

300.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

2,250.00000

0085 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

30.000

CY  

40.00000

0090 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,950.0030.000

0.00

60.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 24.000

4.000

208-00105  
 

3,080.0028.000

440.00

35.000

HOUR

110.00000

0100 Sweeping (Sediment Removal) 10.000

4.000

208-00106  
 

2,100.0014.000

600.00

50.000

HOUR

150.00000

0105 Removal of Trash 10.000

1.500

208-00107  
 

1,725.0011.500

225.00

25.000

HOUR

150.00000

0110 Erosion Control Management 4.000

2.000

208-00207  
 

1,950.006.000

650.00

25.000

DAY 

325.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 2.000

0.000

210-04010  
 

2,500.002.000

0.00

10.000

EACH

1,250.00000

0120 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

1,600.000

SY  

5.50000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

200.00000

0130 *Wildlife Biologist 40.000

0.000

240-00000  
 

4,800.0040.000

0.00

80.000

HOUR

120.00000

0135 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

90.00000

0140 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,250.000.500

0.00

1.000

L S 

2,500.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

70.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 50.940

65.960

403-00720  
 

15,781.50116.900

8,904.60

500.000

TON 

135.00000

0155 *Stone Matrix Asphalt (Fibers)(Asphalt) 34,244.140

17,657.730

403-09221  
 

5,047,456.8651,901.870

1,717,214.24

62,819.000

TON 

97.25000

0160 Emulsified Asphalt (Slow-Setting) 18,383.340

8,442.000

411-10255  
 

80,476.0226,825.340

25,326.00

26,825.340

GAL 

3.00000

0165 *Drilled Caisson (48 Inch) 24.000

0.000

503-00048  
 

19,800.0024.000

0.00

24.000

LF  

825.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (54 Inch) 27.000

0.000

503-00054  
 

24,300.0027.000

0.00

53.000

LF  

900.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

300.000

LF  

27.50000

0180 *Guardrail Type 7 (Special) 0.000

244.000

606-00705  
 

61,000.00244.000

61,000.00

260.000

LF  

250.00000

0185 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0195 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

0.000

SY  

40.00000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

90.00000

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

15.000

EACH

90.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

100.00000

0215 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

500.000

LF  

16.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

20.000

SF  

35.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

108.000

SF  

40.00000

0230 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,157.000

SF  

30.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

14.000

EACH

550.00000

0240 *Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

40,000.00000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

1.000

17,800.001.000

17,800.00DOL 

17,800.00000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

1.000

2,200.001.000

2,200.00DOL 

2,200.00000

0245 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

99,600.00000

0245 MATERIAL ALLOWANCE Overhead Sign Str 0.000

1.000

49,400.001.000

49,400.00DOL 

49,400.00000

0245 MATERIAL ALLOWANCE High Strength  Bolts 0.000

1.000

4,100.001.000

4,100.00DOL 

4,100.00000

0250 Construction Surveying (Hourly) 19.000

0.000

625-00001  
 

3,800.0019.000

0.00

40.000

HOUR

200.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

769,000.001.000

0.00

1.000

L S 

769,000.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Public Information Services (Tier III) 0.700

0.100

626-01103  
 

20,000.000.800

2,500.00

1.000

L S 

25,000.00000

0265 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

385.000

GAL 

86.00000

0270 *Pavement Marking Paint (High Build) 1,353.000

624.000

627-00013  
 

83,034.001,977.000

26,208.00

2,786.000

GAL 

42.00000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

8,608.000

627-01010  
 

120,512.008,608.000

120,512.00

32,289.000

SF  

14.00000

0280 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

33.00000

0285 *Uniformed Traffic Control Coordination 17.000

4.000

630-00015  
 

2,205.0021.000

420.00

30.000

HOUR

105.00000

0290 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

62.500.500

0.00

4.000

EACH

125.00000

0295 *Construction Traffic Sign (Panel Size A) 64.500

0.000

630-80341  
 

8,062.5064.500

0.00

129.000

EACH

125.00000

0300 *Construction Traffic Sign (Panel Size B) 75.500

0.000

630-80342  
 

9,437.5075.500

0.00

151.000

EACH

125.00000

0305 *Construction Traffic Sign (Panel Size C) 20.500

0.000

630-80343  
 

2,562.5020.500

0.00

41.000

EACH

125.00000

0310 *Vertical Panel 110.000

0.000

630-80350  
 

5,500.00110.000

0.00

220.000

EACH

50.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

24,000.002.000

0.00

8.000

EACH

12,000.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

6.500

0.000

630-80358  
 

14,625.006.500

0.00

13.000

EACH

2,250.00000

0325 *Drum Channelizing Device 20.000

0.000

630-80360  
 

1,000.0020.000

0.00

50.000

EACH

50.00000

0330 *Concrete Barrier (Temporary) 378.000

0.000

630-80370  
 

34,020.00378.000

0.00

1,936.000

LF  

90.00000

0335 *Traffic Cone 365.000

0.000

630-80380  
 

3,650.00365.000

0.00

730.000

EACH

10.00000

0340 *Mobile Attenuator 130.000

36.000

630-85041  
 

112,050.00166.000

24,300.00

200.000

DAY 

675.00000

0345 Night Work Lighting 0.500

0.000

632-00000  
 

27,500.000.500

0.00

1.000

L S 

55,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 29,489.480

11,873.280

700-70016  
 

41,362.7641,362.760

11,873.28

130,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

606,450.000

F A 

1.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Asphalt Cement Cost Adjustment 154,229.850

82,728.420

700-70019  
 

236,958.27236,958.270

82,728.42

236,958.270

F A 

1.00000

0375 F/A On-The-Job Trainee 387.000

10.000

700-70023  
 

397.00397.000

10.00

1,980.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

195,510.000

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 Uniformed Traf Ctrl 222.000

0.000

630-00003  
 

25,530.00222.000

0.00

222.000

HOUR

115.00000

0700 Emerg Pothole Rep 12.210

0.000

403-00800  
 

9,584.8512.210

0.00

20.000

TON 

785.00000

0705 Added Item (Dollar)/ Price Reduction - Working Time 
Violation.

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0750 Impact Atten (Temp) 1.000

0.000

630-85010  
 

9,700.001.000

0.00

2.000

EACH

9,700.00000

CAT 7,981,072.782,382,914.1811,310,649.48CURRENT AMT0200 $ $ $

CAT NO0300 F-17-CO 

0400 *Removal of Asphalt Mat (Planing) 4,652.000

0.000

202-00240  
 

11,723.044,652.000

0.00

4,652.000

SY  

2.52000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0405 *Removal of Expansion Device 181.500

0.000

202-00504  
 

41,745.00181.500

0.00

181.500

LF  

230.00000

0410 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

214.000

LF  

5.00000

0415 *Removal of Guardrail Type 7 15.000

0.000

202-01170  
 

1,500.0015.000

0.00

15.000

LF  

100.00000

0420 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

7.000

EACH

180.00000

0425 *Rebuild Portions of Present Structure 12.000

0.000

210-00530  
 

10,800.0012.000

0.00

12.000

SF  

900.00000

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 447.310

0.000

403-09221  
 

43,500.90447.310

0.00

544.000

TON 

97.25000

0435 Emulsified Asphalt (Slow-Setting) 234.000

0.000

411-10255  
 

702.00234.000

0.00

242.000

GAL 

3.00000

0440 *Sawing and Sealing Bridge Joint 0.000

706.000

518-03000  
 

16,944.00706.000

16,944.00

712.000

LF  

24.00000

0445 *Concrete (Patching) 7.700

0.000

601-06100  
 

18,480.007.700

0.00

7.700

CY  

2,400.00000

0450 *Reinforcing Steel (Epoxy Coated) 679.000

0.000

602-00020  
 

2,037.00679.000

0.00

679.000

LB  

3.00000

0455 *Guardrail (Special) 15.000

0.000

606-00900  
 

3,600.0015.000

0.00

15.000

LF  

240.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0460 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

214.000

LF  

40.00000

0805 Rem Asphalt Mat (Planing)(Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

10.00000

0810 Rem Port Present Str (2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

430.00000

0815 Rem Port Present Str (3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

850.00000

0820 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

25.00000

0830 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

32.00000

0835 Reinf Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.00000

CAT 151,751.9416,944.00171,493.04CURRENT AMT0300 $ $ $

CAT NO0301 F-17-DE 

0465 *Removal of Asphalt Mat (Planing) 3,371.000

0.000

202-00240  
 

8,494.923,371.000

0.00

3,882.000

SY  

2.52000

0470 *Removal of Median Barrier 217.000

0.000

202-01180  
 

23,436.00217.000

0.00

220.000

LF  

108.00000

0475 *Clean Inlet 2.000

0.000

202-04010  
 

360.002.000

0.00

4.000

EACH

180.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0301 F-17-DE 

0480 Stone Matrix Asphalt (Fibers)(Asphalt) 572.590

0.000

403-09221  
 

55,684.38572.590

0.00

572.590

TON 

97.25000

0485 Emulsified Asphalt (Slow-Setting) 450.000

0.000

411-10255  
 

1,350.00450.000

0.00

450.000

GAL 

3.00000

0490 *Sawing and Sealing Bridge Joint 0.000

693.000

518-03000  
 

16,632.00693.000

16,632.00

704.000

LF  

24.00000

0495 *Guardrail Type 7 (Special) 217.000

0.000

606-00705  
 

54,250.00217.000

0.00

220.000

LF  

250.00000

CAT 160,207.3016,632.00163,193.02CURRENT AMT0301 $ $ $

CAT NO0302 F-17-IV 

0500 *Removal of Asphalt Mat (Planing) 4,662.000

0.000

202-00240  
 

11,748.244,662.000

0.00

4,907.000

SY  

2.52000

0505 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

230.00000

0510 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

5.000

LF  

100.00000

0515 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

5.000

EACH

180.00000

0520 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

12.000

SF  

900.00000

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 270.940

301.960

403-09221  
 

55,714.53572.900

29,365.61

578.000

TON 

97.25000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0302 F-17-IV 

0530 Emulsified Asphalt (Slow-Setting) 221.000

255.000

411-10255  
 

1,428.00476.000

765.00

476.000

GAL 

3.00000

0535 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

696.000

LF  

24.00000

0540 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,400.00000

0545 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0550 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

5.000

LF  

240.00000

CAT 69,610.7730,130.61100,108.14CURRENT AMT0302 $ $ $

CAT NO0303 F-17-DK 

0555 *Removal of Asphalt Mat (Planing) -233.000

0.000

202-00240  
 

-587.16-233.000

0.00

2,138.000

SY  

2.52000

0560 *Removal of Asphalt Mat (Planing) (Special) 233.000

0.000

202-00246  
 

2,330.00233.000

0.00

1,528.000

SY  

10.00000

0565 *Removal of Portions of Present Structure (Class 2) 24.000

0.000

202-00453  
 

10,320.0024.000

0.00

153.000

SY  

430.00000

0570 *Removal of Portions of Present Structure (Class 3) 10.000

0.000

202-00460  
 

8,500.0010.000

0.00

15.000

SY  

850.00000

0575 *Clean Inlet 5.000

0.000

202-04010  
 

900.005.000

0.00

5.000

EACH

180.00000
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0580 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

750.00000

0585 *Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

9,500.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

517.000

TON 

97.25000

0595 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

112.000

GAL 

3.00000

0600 *Waterproofing (Membrane) 233.000

0.000

515-00120  
 

5,825.00233.000

0.00

1,528.000

SY  

25.00000

0605 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

680.000

LF  

24.00000

0610 *Concrete (Patching) 4.000

0.000

601-06100  
 

9,600.004.000

0.00

20.000

CY  

2,400.00000

0615 *Galvanic Anodes 83.000

0.000

601-51005  
 

2,656.0083.000

0.00

840.000

EACH

32.00000

0620 *Reinforcing Steel 191.000

0.000

602-00000  
 

573.00191.000

0.00

915.000

LB  

3.00000

0625 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

70.000

LF  

60.00000

CAT 40,116.840.00301,067.01CURRENT AMT0303 $ $ $
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0304 F-17-JU/JV 

0630 *Removal of Asphalt Mat (Planing) 0.000

1,529.000

202-00240  
 

3,853.081,529.000

3,853.08

3,059.000

SY  

2.52000

0635 *Removal of Expansion Device 151.000

86.000

202-00504  
 

54,510.00237.000

19,780.00

301.000

LF  

230.00000

0640 *Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

10.000

LF  

170.00000

0645 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

3.000

EACH

180.00000

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

45.020

403-09221  
 

4,378.2045.020

4,378.20

360.000

TON 

97.25000

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

161.000

GAL 

3.00000

0660 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

602.000

LF  

24.00000

0665 *Concrete (Patching) 12.580

6.900

601-06100  
 

46,752.0019.480

16,560.00

25.000

CY  

2,400.00000

0670 *Reinforcing Steel (Epoxy Coated) 669.000

447.000

602-00020  
 

3,348.001,116.000

1,341.00

1,700.000

LB  

3.00000

0675 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

10.000

LF  

240.00000

CAT 112,841.2845,912.28196,619.68CURRENT AMT0304 $ $ $
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PCN: 20885-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:54:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0690 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 122,500.000.00122,500.00CURRENT AMT0400 $ $ $

$ 8,638,100.912,492,533.07$12,365,630.37$CURRENT AMTPROJECT TOTAL


